PROJECT TITLE

Group 50

Project lead Tom   Yiwen Xue   John   Mark

Project Start Date: 2021-9-14

Scrolling Increment: 1

Milestone description	Category	Assigned to	Progress		Start	Days
lteration 01						
lteration planning and meeting	Goal	Tom		25%	2021-9-14	1
Complete stakcholder register	High Risk	Yiwen Xue		100%	2021-9-15	5
Design persona	Low Risk	John		50%	2021-9-17	8
Review and test persona	Med Risk	Mark		75%	2021-9-22	4
Complete progess report	On Track	Yiwen Xue		100%	2021-9-24	3
Miestones 01	Milestone	Tom		10%	2021-10-1	1
lteration 02						
lteration planning and meeting	Goal	Yiwen Xue		60%	2021-9-28	2
Complete stakcholder register	High Risk	Tom		50%	2021-10-5	6
Design persona	Low Risk	John		33%	2021-10-6	11
Complete progess report	On Track	Yiwen Xue		100%	2021-10-8	4
Miestones 02	Milestone	Mark		10%	2021-10-12	3
lteration 03						
lteration planning and meeting	Goal	Tom		50%	2021-10-13	4
Complete stakcholder register	High Risk	Yiwen Xue		100%	2021-10-15	14
Design persona	Low Risk	John		10%		6
Complete progess report	On Track	Mark		30%		3
Miestones 03	Milestone	Yiwen Xue		10%		19
TITLE 4						
Task 1					1900-1-3	15
Task 2					1900-1-17	5
Task 3	Milestone				1900-2-28	1
Task 4						
Task 5						

To add more data, Insert
new rows ABOVE this one